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ESTIMATE RUN 01/09/2012

ESTIMATE SUMMARY 07:17:53

CONTID: C18003         ESTIMATE NO: 0005 FINL 2005

PCN: 18003-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24, EAST SIDE OF LIMON (G-22-CD) PERCENT TIME:

PROJECT NO: FBR R100-183                  

US 24, BRIDGE REPLACEMENT (G-22-CD)

NAME OF ROAD: 024G

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/09/2012 DATE TIME STARTED 03/04/2011

6663 COLORADO BLVD. DATE LET 01/20/2011 DATE WORK BEGAN 05/02/2011

 DATE AWARDED 02/14/2011 DATE TIME STOPPED 08/24/2011

 DATE CONTRACT EXECUTED 03/03/2011 DATE ACCEPTED 08/24/2011

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 03/04/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 903,672.67 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 834,857.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,522.87

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.43

WORK DAYS

WORK DAYS

96.74%

29,447.00

0.00

0.00

12,522.87

$

$

$

$

863,011.67

11,214.00

874,225.67

0.00

874,225.67

0.00

0.00

874,225.67

0.00

AMOUNT DUE 874,225.67 12,522.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,522.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

71.0 TIME ALLOW: 70

ORIG TIME ALLOW: 60
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PCN: 18003-BID    ESTIMATE RUN 01/09/2012

PROJECT: FBR R100-183                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:17:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Removal of Pipe 3.000

0.000

202-00033  
 

3.000

EACH

690.00000 2,070.003.000

0.00

0010 Removal of Delineator 13.000

0.000

202-00090  
 

13.000

EACH

10.50000 136.5013.000

0.00

0015 Removal of Asphalt Mat 1,073.000

0.000

202-00220  
 

1,073.000

SY  

2.45000 2,628.851,073.000

0.00

0020 *Removal of Asphalt Mat (Planing) 3,851.000

0.000

202-00240  
 

3,851.000

SY  

1.55000 5,969.053,851.000

0.00

0025 *Removal of Fence 869.000

0.000

202-01000  
 

869.000

LF  

1.35000 1,173.15869.000

0.00

0030 *Removal of Guardrail Type 3 427.000

0.000

202-01130  
 

427.000

LF  

2.10000 896.70427.000

0.00

0035 *Removal of End Anchorage 8.000

0.000

202-01300  
 

8.000

EACH

151.00000 1,208.008.000

0.00

0040 Unclassified Excavation 115.000

0.000

203-00000  
 

115.000

CY  

12.75000 1,466.25115.000

0.00

0045 Embankment Material (Complete In Place) 1,578.000

0.000

203-00060  
 

1,578.000

CY  

14.75000 23,275.501,578.000

0.00

0050 Muck Excavation 339.000

0.000

203-00100  
 

339.000

CY  

15.75000 5,339.25339.000

0.00

0055 Blading 12.000

0.000

203-01500  
 

12.000

HOUR

175.00000 2,100.0012.000

0.00
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PCN: 18003-BID    ESTIMATE RUN 01/09/2012

PROJECT: FBR R100-183                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:17:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Potholing 6.000

0.000

203-01597  
 

6.000

HOUR

200.00000 1,200.006.000

0.00

0065 Erosion Log (12 Inch) 170.000

0.000

208-00002  
 

170.000

LF  

6.15000 1,045.50170.000

0.00

0070 Erosion Log (18 Inch) 340.000

0.000

208-00003  
 

340.000

LF  

6.25000 2,125.00340.000

0.00

0075 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

115.00000 0.000.000

0.00

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,130.00000 1,130.001.000

0.00

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

955.00000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

30.00000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

60.00000 0.000.000

0.00

0100 Reset Ground Sign 3.000

0.000

210-00810  
 

3.000

EACH

240.00000 720.003.000

0.00

0105 *Seeding (Native) 0.900

0.000

212-00006  
 

0.900

ACRE

1,335.00000 1,201.500.900

0.00

0110 *Soil Conditioning 0.900

0.000

212-00032  
 

0.900

ACRE

4,840.00000 4,356.000.900

0.00
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PCN: 18003-BID    ESTIMATE RUN 01/09/2012

PROJECT: FBR R100-183                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:17:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Soil Retention Blanket (Biodegradable Straw/Coconut) 4,499.000

0.000

216-00042  
 

4,499.000

SY  

1.40000 6,298.604,499.000

0.00

0120 Aggregate Base Course (Special) 202.000

0.000

304-09000  
 

202.000

CY  

51.00000 10,302.00202.000

0.00

0123 Hot Mix Asphalt (Patching) (Asphalt) 47.270

0.000

403-00720  
 

47.270

TON 

200.00000 9,454.0047.270

0.00

0125 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,148.880

0.000

403-34841  
 

1,148.880

TON 

75.00000 86,166.001,148.880

0.00

0130 *Emulsified Asphalt (Slow-Setting) 285.000

0.000

411-10255  
 

285.000

GAL 

3.75000 1,068.75285.000

0.00

0135 Geotextile (Drainage) (Class 1) 89.000

0.000

420-00112  
 

89.000

SY  

17.50000 1,557.5089.000

0.00

0137 Geotextile (Separator) (Class 1) 1,480.000

0.000

420-00132  
 

1,480.000

SY  

4.75000 7,030.001,480.000

0.00

0140 Riprap (9 Inch) 44.000

0.000

506-00209  
 

44.000

CY  

160.00000 7,040.0044.000

0.00

0145 *Bituminous Slope and Ditch Paving (Asphalt) 8.000

0.000

507-00400  
 

8.000

TON 

335.00000 2,680.008.000

0.00

0147 18 Inch Reinforced Concrete Pipe (Complete In Place) 80.000

0.000

603-01185  
 

80.000

LF  

52.00000 4,160.0080.000

0.00

0150 24 Inch Reinforced Concrete Pipe 46.000

0.000

603-01240  
 

46.000

LF  

54.00000 2,484.0046.000

0.00
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PCN: 18003-BID    ESTIMATE RUN 01/09/2012

PROJECT: FBR R100-183                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:17:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0153 18 Inch Reinforced Concrete End Section 18 Inch 
Reinforced Concrete End Section

4.000

0.000

603-05018  
 

4.000

EACH

1,150.00000 4,600.004.000

0.00

0155 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

995.00000 1,990.002.000

0.00

0160 *Guardrail Type 3 (6-3 Post Spacing) 400.000

0.000

606-00301  
 

400.000

LF  

13.75000 5,500.00400.000

0.00

0165 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,025.00000 4,100.004.000

0.00

0170 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

4.000

EACH

1,520.00000 6,080.004.000

0.00

0175 *End Post 3.000

0.000

607-00005  
 

3.000

EACH

260.00000 780.003.000

0.00

0180 *Corner and Line Brace Post 5.000

0.000

607-00010  
 

5.000

EACH

290.00000 1,450.005.000

0.00

0185 *Fence Barbed Wire with Metal Posts 956.000

0.000

607-01000  
 

956.000

LF  

2.40000 2,294.40956.000

0.00

0190 *Fence (Plastic) 300.000

0.000

607-11525  
 

300.000

LF  

4.00000 1,200.00300.000

0.00

0195 *Curb Type 6 (Section M) 115.000

0.000

609-60011  
 

115.000

LF  

30.00000 3,450.00115.000

0.00

0200 Delineator (Type I) 7.000

0.000

612-00001  
 

7.000

EACH

13.00000 91.007.000

0.00
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PCN: 18003-BID    ESTIMATE RUN 01/09/2012

PROJECT: FBR R100-183                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:17:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0205 Delineator (Type III) 7.000

0.000

612-00003  
 

7.000

EACH

15.00000 105.007.000

0.00

0210 Embankment Protector Type 5 2.000

0.000

615-00050  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0215 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

7,200.00000 7,200.001.000

0.00

0220 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0225 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

1,900.00000 1,900.001.000

0.00

0230 *Epoxy Pavement Marking 19.000

0.000

627-00005  
 

19.000

GAL 

235.00000 4,465.0019.000

0.00

0235 Flagging 26.000

0.000

630-00000  
 

26.000

HOUR

20.00000 520.0026.000

0.00

0240 Traffic Control Inspection 93.000

0.000

630-00007  
 

93.000

DAY 

100.00000 9,300.0093.000

0.00

0245 Traffic Control Management 14.000

0.000

630-00012  
 

14.000

DAY 

525.00000 7,350.0014.000

0.00

0250 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2.000

EACH

1,625.00000 3,250.002.000

0.00

0260 Barricade (Type 3 M-A) (Temporary) 12.000

0.000

630-80335  
 

12.000

EACH

190.00000 2,280.0012.000

0.00
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PCN: 18003-BID    ESTIMATE RUN 01/09/2012

PROJECT: FBR R100-183                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:17:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0265 Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

7.000

EACH

56.00000 392.007.000

0.00

0270 Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

23.000

EACH

100.00000 2,300.0023.000

0.00

0275 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000

EACH

135.00000 0.000.000

0.00

0280 Construction Traffic Sign (Special) 859.500

0.000

630-80344  
 

859.500

SF  

21.00000 18,049.50859.500

0.00

0285 Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00

0290 Drum Channelizing Device 50.000

0.000

630-80360  
 

50.000

EACH

48.00000 2,400.0050.000

0.00

0295 Drum Channelizing Device (With Light) (Flashing) 12.000

0.000

630-80363  
 

12.000

EACH

72.00000 864.0012.000

0.00

0300 Concrete Barrier (Temporary) 96.000

0.000

630-80370  
 

96.000

LF  

27.00000 2,592.0096.000

0.00

0305 Traffic Cone 30.000

0.000

630-80380  
 

30.000

EACH

12.00000 360.0030.000

0.00

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

29,447.000

F A 

1.00000 0.000.000

0.00

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18003-BID    ESTIMATE RUN 01/09/2012

PROJECT: FBR R100-183                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:17:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0320 F/A Asphalt Pavement Incentive 2,033.440

0.000

700-70012  
 

2,033.440

F A 

1.00000 2,033.442,033.440

0.00

0325 F/A Fuel Cost Adjustment 2,520.020

0.000

700-70016  
 

2,520.020

F A 

1.00000 2,520.022,520.020

0.00

0330 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0335 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 361,298.460.00390,745.46CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0345 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0347 Sawing Asphalt Material (6 Inch) 90.000

0.000

202-05026  
 

90.000

LF  

11.00000 990.0090.000

0.00

0350 Structure Excavation 2,402.000

0.000

206-00000  
 

2,402.000

CY  

6.50000 15,613.002,402.000

0.00

0355 Structure Backfill (Class 1) 1,630.000

0.000

206-00100  
 

1,630.000

CY  

22.00000 35,860.001,630.000

0.00

0360 Structure Backfill (Class 2) 274.000

0.000

206-00200  
 

274.000

CY  

9.50000 2,603.00274.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:17:53

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0365 Mechanical Reinforcement of Soil 1,630.000

0.000

206-00360  
 

1,630.000

CY  

15.00000 24,450.001,630.000

0.00

0370 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 56.000

0.000

403-34841  
 

56.000

TON 

75.00000 4,200.0056.000

0.00

0375 *Drilled Caisson (36 Inch) 210.000

0.000

503-00036  
 

210.000

LF  

185.00000 38,850.00210.000

0.00

0380 *Structural Steel 82,304.000

0.000

509-00000  
 

82,304.000

LB  

1.55000 127,571.2082,304.000

0.00

0385 *Waterproofing (Membrane) 349.000

0.000

515-00120  
 

349.000

SY  

14.25000 4,973.25349.000

0.00

0390 Concrete Sealer 126.000

0.000

515-00400  
 

126.000

SY  

11.75000 1,480.50126.000

0.00

0395 Concrete Class D (Bridge) 285.000

0.000

601-03040  
 

285.000

CY  

400.00000 114,000.00285.000

0.00

0400 Precast Wall Segment 1,704.000

0.000

601-21003  
 

1,704.000

SF  

42.00000 71,568.001,704.000

0.00

0405 *Reinforcing Steel (Epoxy Coated) 38,318.000

0.000

602-00020  
 

38,318.000

LB  

0.82000 31,420.7638,318.000

0.00

0410 *Bridge Rail Type 10M 157.000

0.000

606-11030  
 

157.000

LF  

104.00000 16,328.00157.000

0.00
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CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0415 3 Inch Electrical Conduit 157.000

0.000

613-00300  
 

157.000

LF  

11.50000 1,805.50157.000

0.00

CAT 501,713.210.00501,713.21CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0425 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

0430 Liquidated Damages -1.000

0.000

620-00045  
 

-1.000

DAY 

1,086.00000 -1,086.00-1.000

0.00

CAT 11,214.000.0011,214.00CURRENT AMT0450 $ $ $

$ 874,225.670.00$903,672.67$CURRENT AMTPROJECT TOTAL


